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ESTIMATE RUN 11/25/2016

ESTIMATE SUMMARY 18:04:16

CONTID: C21059         ESTIMATE NO: 0003 FINL 2005

PCN: 21059-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 CHIPSEAL WEST FORK NORTH PERCENT TIME:

PROJECT NO: NHPP145A-071                  

SH 145 CHIPSEAL WEST FORK NORTH

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,635,065.92 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,732,909.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,993.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.43

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

25,993.64

$

$

$

$

1,635,065.92

0.00

1,635,065.92

0.00

1,635,065.92

0.00

0.00

1,635,065.92

0.00

AMOUNT DUE 1,635,065.92 25,993.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,993.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOLORES

  

25.0 TIME ALLOW: 35

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/07/2016

06/07/2016

07/29/2016

07/29/2016

11/25/2016

01/07/2016

01/27/2016

02/11/2016

06/07/2016
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PCN: 21059-BID    ESTIMATE RUN 11/25/2016

PROJECT: NHPP145A-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 297.000

0.000

202-00250  
 

1,262.25297.000

0.00

297.000

SF  

4.25000

0010 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.60000

0015 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.80000

0020 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

850.00000

0025 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

65.00000

0030 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

134.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

82.00000

0040 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,015.00000

0045 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,600.00000

0050 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.60000

0055 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

7.35000
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PCN: 21059-BID    ESTIMATE RUN 11/25/2016

PROJECT: NHPP145A-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 *Hot Mix Asphalt (Patching)(Asphalt)(Special) Mill and 
Fill Center Line

8,665.000

0.000

403-00722  
 

70,619.758,665.000

0.00

8,665.000

LF  

8.15000

0060 *Cover Coat Material (Type I) 396,036.000

0.000

409-01015  
 

257,423.40396,036.000

0.00

396,036.000

SY  

0.65000

0065 *Cover Coat Material (Type II) 396,036.000

0.000

409-02015  
 

269,304.48396,036.000

0.00

396,036.000

SY  

0.68000

0070 Emulsified Asphalt (CRS-2P) 311,693.000

0.000

411-10216  
 

576,632.05311,693.000

0.00

311,693.000

GAL 

1.85000

0075 Emulsified Asphalt (Slow-Setting) 12,826.000

0.000

411-10255  
 

23,086.8012,826.000

0.00

12,826.000

GAL 

1.80000

0080 *Mobilization 1.000

0.000

626-00000  
 

175,000.001.000

0.00

1.000

L S 

175,000.00000

0081 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

3,702.951.000

0.00

1.000

L S 

3,702.95000

0082 *Mobilization (without Autopay) HMA (Patching)(Special) 1.000

0.000

626-00100  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0085 *Pavement Marking Paint (Waterborne) 4,879.000

0.000

627-00011  
 

102,459.004,879.000

0.00

4,879.000

GAL 

21.00000

0090 *Pavement Marking Paint (High Build) 3,082.000

0.000

627-00013  
 

77,050.003,082.000

0.00

3,082.000

GAL 

25.00000

0095 *Thermoplastic Pavement Marking (Word-Symbol) 297.000

0.000

627-30205  
 

4,380.75297.000

0.00

297.000

SF  

14.75000
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PCN: 21059-BID    ESTIMATE RUN 11/25/2016

PROJECT: NHPP145A-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Flagging 736.750

0.000

630-00000  
 

15,471.75736.750

0.00

736.750

HOUR

21.00000

0105 *Pilot Car Operation 191.250

0.000

630-00001  
 

8,797.50191.250

0.00

191.250

HOUR

46.00000

0110 *Traffic Control Inspection 28.000

0.000

630-00007  
 

2,520.0028.000

0.00

28.000

DAY 

90.00000

0115 *Traffic Control Management 25.000

0.000

630-00012  
 

18,125.0025.000

0.00

25.000

DAY 

725.00000

0120 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

224.008.000

0.00

8.000

EACH

28.00000

0125 *Construction Traffic Sign (Panel Size B) 55.000

0.000

630-80342  
 

1,760.0055.000

0.00

55.000

EACH

32.00000

0130 *Vertical Panel 10.000

0.000

630-80350  
 

270.0010.000

0.00

10.000

EACH

27.00000

0135 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0140 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

27.00000

0145 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

8.00000

0150 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000
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PCN: 21059-BID    ESTIMATE RUN 11/25/2016

PROJECT: NHPP145A-071                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:04:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A On-The-Job Trainee 328.000

0.000

700-70021  
 

328.00328.000

0.00

328.000

HOUR

1.00000

0170 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 Added Item (Dollar)/ Type 2 Cover Coat Material Price 
Reduction (Quality Issue)

-7,451.760

0.000

900-00006  
 

-7,451.76-7,451.760

0.00

-7,451.760

DOL 

1.00000

CAT 1,632,965.920.001,632,965.92CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 *Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

CAT 2,100.000.002,100.00CURRENT AMT0400 $ $ $

$ 1,635,065.920.00$1,635,065.92$CURRENT AMTPROJECT TOTAL


